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MEMO
To: Michael Torres, Remedial Project Manager, United States Environmental Protection Agency 

From: Scott Lindenmuth, Technical Coordinator, SBA Shipyard PRP Group  
Jon Hamilton, Senior Project Manager/Task Leader, SBA Shipyard PRP Group 

CC: Beth Hesse, Project Coordinator, SBA Shipyard PRP Group 
Tommy Doran, Louisiana Department of Environmental Quality 
Amy Salinas, United States Environmental Protection Agency 
Blake Atkins, United States Environmental Protection Agency 

Date: January 14, 2022 

Re: Bi-Monthly Progress Report #20; November – December 2021 
Remedial Investigation/Feasibility Study  
SBA Shipyard Superfund Site, Jennings, Jefferson Parish, Louisiana 
EPA ID: LAD008434185 

EHS Support LLC (“EHS Support”), on behalf of the SBA Shipyard Potentially Responsible Party (PRP) 
Group (“PRP Group”), is providing this Bi-Monthly Progress Report associated with Remedial 
Investigation (RI) and Feasibility Study (FS) activities being conducted at the SBA Shipyard Superfund Site 
located in Jennings, Jefferson Davis Parish, Louisiana (“Site”). This progress report is being provided in 
accordance with the Administrative Settlement Agreement and Order on Consent for RI/FS Study 
(“Settlement Agreement”) between the United States Environmental Protection Agency (USEPA) and 
PRP Group Respondents dated October 25, 2016; amended March 7, 2018.  

Description of Actions Taken to Comply with Settlement Agreement 

Project Work Performed in November and December 2021 

Actions taken during November and December 2021 to comply with the Settlement Agreement 
consisted of implementing activities described in the RI/FS Work Plan (dated May 17, 2018 and 
approved by USEPA on July 19, 2018), the Fish Tissue Sampling Work Plan (dated April 23, 2021 and 
approved by USEPA on May 17, 2021) and other administrative tasks. 

Field Work 

No field work was conducted in November and December 2021. 



Michael Torres  
Bi-Monthly Progress Report #20; November - December 2021 
January 14, 2022 

2 of 2

Analytical Data Validation and Evaluation 

No sampling was conducted in November and December 2021. 

Document Submittal 

Bi-Monthly Progress Report #19, which described activities completed in September – October 2021, 
was submitted to USEPA and the LDEQ on November 15, 2021.  

Project Management, Communication, and Reports 

There were no public meetings or additional meetings between the PRP Group, EHS Support, and USEPA 
during this period. 

Results of Sampling and Tests 

All data collected to date has been received, validated, and submitted to USEPA.  

Description of Work Planned for the Next Two Months 

Additional work anticipated for November and December 2021 will consist of the following: 

 Implementation of surficial soil sampling at the Off-Site Surficial Soil Area based approval of the 
OSSA Workplan by EPA and LDEQ on December 23, 2021. The field work is scheduled to be 
conducted in January 2022. 

 Address questions or comments from USEPA and/or LDEQ on the Dioxins Report, the Organotins 
Report.  

Problems Encountered/Anticipated Delays 

There have been no problems or anticipated delays identified during this period. 

Please call Scott Lindenmuth (312-882-3705), Jon Hamilton (225-610-3304), or Beth Hesse (828-551-
9067) if you have any questions regarding this progress report.  
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